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Grant Number:
B-13-DS-24-0001

Grantee Name:
Maryland

LOCCS Authorized Amount:
$11,978,000.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

12/11/2015

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$28,640,000.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Disaster Damage:

On October 28, 2012, Hurricane Sandy moved up the eastern seaboard. The effects of the storm were felt for several days throughout the
State as it produced heavy rains, high winds, and snow. Significant coastal flooding occurred along the Chesapeake Bay. While every county
suffered some level of damage from the storm, by far the most significant impact was felt in Somerset County on Maryland's eastern
shore. Unprecedented storm waves of up to 7 feet pushed through the City of Crisfield and other low lying areas. Mandatory evacuations were
ordered for Crisfield and Smith Island. The State provided immediate assistance for temporary shelter for displaced families through the
Department of Human Resources. DHCD later provided assistance through its MD Disaster Housing Assistance Program.  MEMA and FEMA
estimated that 1,068 houses were damaged across the State during the hurricane. Of those, 927 were in Somerset County. Many of these
houses have been impacted further by the delays related to homeowners waiting for insurance proceeds and other funding
assistance. Several of the County's businesses were severely impacted by the storm. Many watermen had a significant loss of equipment and
building damage. It was reported that several hundred crab pots were lost during the storm. Many small businesses were damaged by high
winds and flooding.    
,
On November 20, 2012, the State of Maryland was declared a major disaster area as the result of Hurricane Sandy. Somerset County was
declared eligible for Individual Assistance.
,
 

Recovery Needs:

Housing:
,
In Somerset County, 927 houses were damaged.  Of this number, 10 were destroyed, 321 suffered major damage, 218 suffered minor
damage and another 378 were affected.  The State has awarded the CDBG disaster funds to Somerset County to implement a housing
recovery program that consists of rehabilitating and replacing houses. 
,
Economic Recovery:
,
Several of the County's businesses  were severely impacted by the storm. Many watermen had a significant loss of equipment and building
damage. It was reported that several hundred crab pots were lost during the storm. Many small businesses were damaged by high winds and
flooding.  The hurricane recovery efforts must assist in the revitalization of the community and encourage business owners to re-open or
expand their businesses.  This would potentially increase the tax base, generate more revenue, and provide jobs for residents.  The State has
awarded the CDBG disaster funds to Somerset County for economic recovery activities grants for watermen, facade improvements, and for
working capital and/or construction activities. 
,
The activities to be funded under this Action Plan would benefit persons who meet specific eligibility qualifications. The qualifications include
but are not limited to: income, proof of storm damage, proof of homeownership, and proof of business ownership. All applications will be
received and processed under a first come/first served basis regardless of race, national origin or any other protected class. 
,
The State anticipates receiving Program Income from the Housing and economic activities. While a small amount may be generated through
the business loans prior to the expiration of the grant, most will be generated in the future. All housing assistance will be provided as deferred
loans which trigger payment upon sale or transfer of property. The County will be required to submit received Program Income to the State,

Active

QPR Contact:Grant Status:
James Castle

Grant Award Amount:
$28,640,000.00
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$0.00

N/A

$1,677,396.10

$0.00

$496,962.27

$676,962.27

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$13,078,000.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$1,677,396.10

$2,676,561.91

$13,078,000.00

Overall

Program Income Received

$3,994,536.00

$1,370,404.81

Progress Toward Required Numeric Targets

$115,311.03

$0.00

To Date

Limit on Public Services

$0.00

96.90%
100.00%

Overall Benefit Percentage (Projected)

$115,311.03

Requirement

Limit on State Admin $1,432,000.00

$0.00

Limit on Admin/Planning

$4,296,000.00

Required

$5,728,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $14,320,000.00 $12,193,740.00

Overall Benefit Percentage (Actual)

who will, on an annual basis, make funds available to Somerset County for eligible activities. If not used by the County, the State will distribute
the funds under the Community Development funding category. Any funds received while the disaster grant is still active will be used for
additional activities under approved Action Plan.
,
This Action Plan is an amendment to the State of Maryland¿s Consolidated Plan which is a five-year planning document required by HUD that
sets out overall State wide goals and priorities for housing, community development, and economic development activities. The receipt of
CDBG Disaster funding requires the State to amend the Consolidated Plan to include the planned use and policies related to the distribution of
these funds.
,
Per the Consolidated Plan, the State has committed to affirmatively further fair housing and to comply with all executive orders and regulations
related to providing equal access to persons seeking assistance through programs funded with HUD funding. Under this grant, the State will
continue to ensure that no one shall be discriminated against or denied participation under the identified Disaster Recovery Programs. 
,
As the State¿s grantee, Somerset County is required to comply with all federal and state reg

Recovery Needs:

ulations and policies to make funds available to all persons who qualify for assistance regardless of race, color, national origin, ethnicity,
gender, disability, familial status, marital status, age, religion or sexual orientation. In their outreach efforts, the County will utilize lists compiled
by federal, state and county emergency officials of houses and businesses impacted by the Hurricane. Additional efforts will market the
availability of financial assistance and specific requirements to all persons and business owners throughout the county. 
,
  

$676,962.27 $1,677,396.10Total Funds Drawdown

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



As of September 30, much progress has occured. Somerset County continues outreach to businesses and residents
regarding availiable programs. Applications are still in process and construction activity is ongoing. The County has
awarded 41
watermen's grants, 4 loans, and 1 facde grant. State staff travel to Somerset on a bi-weekly, sometimes weekly,
basis providing technicle assistance. State and County staff converse daily.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

R1 - DR13-01, Administration $6,034.00 $500,000.00 $115,311.03

R1 - DR13-02, Economic Recovery $215,000.00 $1,050,000.00 $275,980.00

R1 - DR13-03, Housing Rehabilitation $455,928.27 $3,258,005.00 $1,286,105.07

R2 - DR13 - 03, Housing Rehabilitation $0.00 $0.00 $0.00

R2 - DR13-01, Administration $0.00 $0.00 $0.00

R2 - DR13-04, Public Facilities-LC $0.00 $2,427,985.00 $0.00

R2 - DR13-05, Public Facilities-Area $0.00 $1,566,551.00 $0.00

R2 - DR13-06, Acquisition $0.00 $0.00 $0.00

R2 - DR13-07, Waterway Improvements $0.00 $0.00 $0.00

R2 - DR13-08, Infrastructure Improvements $0.00 $0.00 $0.00

R2 - DR13-10, Removal of Slum/Blight $0.00 $0.00 $0.00

R2 - DR13-11, Planning $0.00 $0.00 $0.00
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Activities

R1 - DR13-01 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A State of Maryland / Department of Housing and Community

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$115,311.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-DR13-240377-10

$6,034.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/27/2015

$0.00

To Date

07/25/2013

 (  )

$115,311.03

Total Funds Expended

Responsible Organization:

$6,034.00

Administration Under Way

Activity Description:

State Administration

Location Description:

Crownsville, MD

Underway.

Activity Progress Narrative:

State Administration-R1-Phase 1Activity Title:

Project Number:

R1 - DR13-01

Project Title:

Administration

$115,311.03$6,034.00State of Maryland / Department of Housing and Community

$6,034.00     Program Funds Drawdown $115,311.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1 - DR13-02 / Economic RecoveryProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources $250,000.00

$0.00

$80,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1 - DR13-240377-55

$35,000.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

09/27/2015

$0.00

To Date

07/25/2013

Direct ( Person )

$80,000.00

Responsible Organization:

Econ. development or recovery activity that creates/retains jobs Under Way

Assistance to Watermen-R1- Phase 1Activity Title:

Project Number:

R1 - DR13-02

Project Title:

Economic Recovery

$35,000.00     Program Funds Drawdown $80,000.00
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Match Contributed $0.00

$0.00

$80,000.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $35,000.00

Activity Description:

Grants up to $2,500 will be made availiable to watermen who are able to prove they lost equipment as a result of the hurricane. 
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Underway.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

3931 Country Club Road Crisfield Maryland 21817 Not Validated / N

4312 Skipjack Lane Crisfield Maryland 21817 Not Validated / N

20963 Caleb Jones Road Ewell Maryland 21824 Not Validated / N

3438 Smith Island Road Ewell Maryland 21824 Not Validated / N

$80,000.00$35,000.00Somerset County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

40/50# of Businesses 40

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 37/25 3/25 40/50# of Persons 8 8 100.00
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5642 Mulls Corner Road Ewell Maryland 21824 Not Validated / N

153 Upper Fairmount Maryland 21867 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$727,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$727,000.00

$0.00

$0.00

$0.00

$200,000.00

$180,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1 - DR13-240377-75

$180,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/27/2015

$20,000.00

To Date

07/25/2013

Direct ( Person )

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Loans will be made availiabe to businesses impacted by the storm for working capital, construction, inventory, and/or
equipment.  Recipients may borrow up to $60,000 interest free for up to 10 years. 
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Underway.

Activity Progress Narrative:

Business Loans-R1 - Phase 1Activity Title:

Project Number:

R1 - DR13-02

Project Title:

Economic Recovery

$180,000.00$0.00Somerset County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/20# of Businesses 4

$180,000.00     Program Funds Drawdown $180,000.00
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Activity Locations
Address County State ZipCity Status / Accept

4012 Crisfield Highway Crisfield Maryland 21817 Not Validated / N

4384 Crisfield Highway Crisfield Maryland 21817 Not Validated / N

504 Maryland Ave Crisfield Maryland 21817 Not Validated / N

801 West Main Street Crisfield Maryland 21817 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$73,000.00

$0.00

$0.00

$0.00

$15,980.00

$15,980.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-DR13-240377-65

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/27/2015

$0.00

To Date

07/25/2013

Direct ( Person )

$15,980.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Grants for facade improvements for businesses impacted by the storm. Recipients may recieve up to $5,000 of grant funds. 
CDBG funds must be matched dollar for dollar.
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Underway.

Activity Progress Narrative:

Facade Improvements-R1 - Phase 1Activity Title:

Project Number:

R1 - DR13-02

Project Title:

Economic Recovery

$15,980.00$0.00Somerset County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/25# of Businesses 1

$0.00     Program Funds Drawdown $15,980.00
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Activity Locations
Address County State ZipCity Status / Accept

4012 Crisfield Highway Crisfield Maryland 21817 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1 - DR13-03 / Housing RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$488,589.91

Low/Mod Somerset County

Total Projected Budget from All Sources $488,589.91

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R1 - DR13-240377-35

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

09/27/2015

To Date

07/25/2013

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Somerset -Rehab of Res Structs-R1 Phase 1Activity Title:

Project Number:

R1 - DR13-03

Project Title:

Housing Rehabilitation
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Match Contributed $0.00

$0.00

$488,581.91

$488,581.91

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$32,026.31

$0.00

$0.00 $0.00

$0.00

$32,026.31
$488,581.91

Total Funds Expended $32,026.31

Activity Description:

Deferred loans will be made available to rehabilitate houses when it has been determined that the costs of the repairs are 49%
or less than the current assessed value of the house. Loans will be deferred until the property is sold or transfered.  The full
amount of the loan will be repaid to the County.
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$488,581.91$32,026.31Somerset County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/20# of Housing Units 0

1/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/10 0/10 1/20# of Households 0 0 100.00

0 1/10 0/10 1/20# Owner Households 0 0 100.00

$32,026.31     Program Funds Drawdown $488,581.91
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,661,410.09

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$2,661,410.09

$0.00

$0.00

$0.00

$1,692,000.00

$797,523.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1 - DR13-240377-45

$423,901.96

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/27/2015

$1,318,378.50

To Date

07/25/2013

Direct ( HouseHold )

$797,523.16

Total Funds Expended

Responsible Organization:

$423,901.96

Construction of new replacement housing Under Way

Activity Description:

Deferred loans will be made available to replace house when it is determined that the costs to repair hurricane damage and
existing cose violations are 50% or greater than the current assessed value of the house. Loans will be deferred until the
property is sold ot transfered.  The full amount of the loan will be repaid to the County. 
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Underway.

Activity Progress Narrative:

Somerset-Const of New Repl Housing R1 Phase 1Activity Title:

Project Number:

R1 - DR13-03

Project Title:

Housing Rehabilitation

$797,523.16$423,901.96Somerset County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/10# of Housing Units 4

$423,901.96     Program Funds Drawdown $797,523.16
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Activity Locations
Address County State ZipCity Status / Accept

110 Crockett Ave Crisfield Maryland 21817 Not Validated / N

110 Crockett Ave Crisfield Maryland 21817 Not Validated / N

4300 Jacksonville Rd Crisfield Maryland 21817 Not Validated / N

29772 Bryan Hall Road Marion Station Maryland 21838 Not Validated / N

10041 Champ Road Princess Anne Maryland 21853 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/10# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 2/5 2/5 4/10# of Households 2 4 100.00

2 2/5 2/5 4/10# Owner Households 2 4 100.00

R2 - DR13 - 03 / Housing RehabilitationProject # / Title:

Grantee Activity Number:

Activity Status:

R2 - DR13-240378-50

Activitiy Category:

Rehabilitation/reconstruction of residential structures Under Way

Garrett County Housing Rehab R2 Phase 1Activity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$108,005.00

Low/Mod Garrett County

Total Projected Budget from All Sources

Match Contributed

$108,005.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Funds will be used to purchase and install generators at five senior housing developments.

Location Description:

Meadows East, 607 North Street, Mt. Lake Park, 21550
Meadow Woods, 607 P Street, Mt. Lake Park, 21550
Oakland East, 110 A Street, Mt. Lake Park, 21550
Underwood South, 201 East Mason Street, Oakland, 21550
Yough West, 400 Glades West, Oakland, 21550

Project underway but no significant progress made to date.

Activity Progress Narrative:

R2 - DR13 - 03 Housing Rehabilitation

$0.00$0.00Garrett County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,999.00

Low/Mod Charles County MD

Total Projected Budget from All Sources

Match Contributed

$14,999.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-95

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/27/2015

$0.00

To Date

05/23/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Funds will be used to elevate a house located in the floodplain that has had repetitive flooding.

Location Description:

6425 Warren C Eller Drive, La Plata, 20646

Project underway but no significant progress made to date.

Activity Progress Narrative:

Charles County Housing Rehab R2 Phase 1Activity Title:

Project Number:

R2 - DR13 - 03

Project Title:

Housing Rehabilitation

$0.00$0.00Charles County MD

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

18

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-01 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

N/A State of Maryland / Department of Housing and Community

Total Projected Budget from All Sources $300,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-DR13-240378-15

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Administration-R2-Phase 1Activity Title:

Project Number:

R2 - DR13-01

Project Title:

Administration

$0.00$0.00State of Maryland / Department of Housing and Community

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

State Administration.

Location Description:

Underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-04 / Public Facilities-LCProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R2 - DR13-240377-86

Activitiy Category:

07/03/201605/23/2014

Rehabilitation/reconstruction of public facilities Under Way

Somerset County-PF-Princess Anne-R2 Phase 1Activity Title:

Project Number:

R2 - DR13-04

Project Title:

Public Facilities-LC
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Overall

$747,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$747,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

$0.00

$0.00

N/A

$0.00

To Date

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Funds will be used to demolish the existing homeless shelter and construct a new one.

Location Description:

Homless Shelter
12518 Somerset Avenue
Princess Anne, MD 21853

Project underway but no significant progress made to date.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Somerset County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$880,000.00

Low/Mod Dorchester County

Total Projected Budget from All Sources

Match Contributed

$880,000.00

$880,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-20

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Funds will be used to purchase and install a generator at the high school which is used as an evacuation shelter during
emergency situations.

Location Description:

2475 Cambridge Beltway
Cambridge, MD 21613

Project underway but no significant progress made to date.

Activity Progress Narrative:

Dorchester Public Facil.-Direct- R2 Phase 1Activity Title:

Project Number:

R2 - DR13-04

Project Title:

Public Facilities-LC

$0.00$0.00Dorchester County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$550,000.00

$1,295,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-60

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to demolish and replace a county owned building damaged by Hurricane Sandy that is used for Head Start
and as a youth center. Under Phase 1, funding will be used for building demolition and design.

Location Description:

Head Start Youth Center - 6 Asbury Avenue, Crisfield, MD 21817

Project underway but no significant progress made to date.

Activity Progress Narrative:

Somerset PF-Crisfield-LC R2 Phase 1Activity Title:

Project Number:

R2 - DR13-04

Project Title:

Public Facilities-LC

$0.00$0.00Somerset County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,985.00

Low/Mod Garrett County

Total Projected Budget from All Sources

Match Contributed

$252,985.00

$252,985.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-99

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to purchase and install a generator at the building used by the subrecipient as a senior center, housing for
the homeless, and for offices.

Location Description:

104 East Center Street
Oakland, MD 21550

Project underway but no significant progress made to date.

Activity Progress Narrative:

Garrett County PF-Direct-R2 Phase 1Activity Title:

Project Number:

R2 - DR13-04

Project Title:

Public Facilities-LC

$0.00$0.00Garrett County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-05 / Public Facilities-AreaProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,000.00

Low/Mod Allegany County, MD

Total Projected Budget from All Sources $55,000.00

$55,000.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240377-25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Allegany Public Facilities-Area- R2 Phase 1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$0.00$0.00Allegany County, MD

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

Funds will be used to purchase and install generators at two public facilities.

Location Description:

Savage Mill Pumping Station
479 Old Beall School Road, Frostburg 21532.
Frostburg Water Treatment Plant
19400 National Highway, Frostburg 21532

Project underway but no significant progress made to date.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,915.00

Low/Mod Garrett County

Total Projected Budget from All Sources

Match Contributed

$8,915.00

$312,141.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-30

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to purchase and install generator for water/sewer facility in Accident.
 

Location Description:

Accident Water & Sewer Generator
Accident, MD 21520
 

Project underway but no significant progress made to date.

Activity Progress Narrative:

Garrett County PF-Accident Generator-R2 Phase1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$0.00$0.00Garrett County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$999,410.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$999,410.00

$1,199,410.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-40

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

1. Funds will be used to purchase and install a generator at the Maryland Avenue Well in Crisfield.
2. Funds will be used to replace the damaged wooden bulk heading around the City dock with steel and concrete to prevent
further damage and erosion.
3. Funds will be used to replace the public dock at Rhodes Point on SMith Island that was severely damaged.

Location Description:

1. Maryland Avenue Well Generator-Maryland Avenue, Crisfield,MD 21817
2. Bulk Head Replacement- 1200 West Main Street, Crisfield,MD 21817
3. Rhodes Point Dock Replacement-Rhodes Point, Smith Island

Project underway but no significant progress made to date.

Activity Progress Narrative:

Somerset County-PF-Area-Crisfield-R2 Phase 1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$0.00$0.00Somerset County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-84

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

1. Funds will be used to install an emergency generator to be located at the main County Office Building.
2. Funds will be used to purchase and install a generator at Washington High Scholl which is used as an evacuation shelter
during emergency situations.

Location Description:

1. County Operations Generator-County Office Building-Princess Anne,MD 21853.
2. High School Shelter Generator-0Washington High School-10902 Old Princess Anne Road, Princess Anne, MD 21853.

Project underway but no significant progress made to date.

Activity Progress Narrative:

Somerset Cnty-PF-Area-Princ. Anne-R2 Phase 1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$0.00$0.00Somerset County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,290.00

Low/Mod Garrett County

Total Projected Budget from All Sources

Match Contributed

$52,290.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-87

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to purchase and install a generator at the Friendsville Fire Station which is used as a public shelter during
emergencies.

Location Description:

Fire Station Generator
122 Walnut Street, Friendsville, 21531

Project underway but no significant progress made to date.

Activity Progress Narrative:

Garrett-PF-Friendsville Generator-R1 Phase 1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$0.00$0.00Garrett County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,134.00

Low/Mod Garrett County

Total Projected Budget from All Sources

Match Contributed

$2,134.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-88

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to purchase and install generator at the municipal building.

Location Description:

Municipal Building Generator
211 Bonnie Boulevard, Loch Lynn Heights, 21550

Project underway but no significant progress made to date.

Activity Progress Narrative:

Garrett-PF-Lock Lynn Generator-R2 Phase 1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$0.00$0.00Garrett County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,750.00

Low/Mod Garrett County

Total Projected Budget from All Sources

Match Contributed

$104,750.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-89

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to purchase and install generators at the two water treatment plants in Oakland.

Location Description:

Water Treatment Plant Generators
15 South 3rd Street, Oakland
300 Glass Drive, Oakland

Project underway but no significant progress made to date.

Activity Progress Narrative:

Garrett-PF-Oakland Generators-R2 Phase 1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$0.00$0.00Garrett County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,052.00

Low/Mod Garrett County

Total Projected Budget from All Sources

Match Contributed

$144,052.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-91

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to purchase and install generators at the water plant and fire station in Grantsville.

Location Description:

Grantsville Water System Generator
Grantsville, MD
 
Grantsville Fire Station Generator
Grantsville,MD

Project underway but no significant progress made to date.

Activity Progress Narrative:

Garrett-PF-Grantsville Generators R2 Phase 1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$0.00$0.00Garrett County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-06 / AcquisitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,000.00

Slums and Blight Allegany County, MD

Total Projected Budget from All Sources $240,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-70

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition of relocation properties Under Way

Allegany Acq. R2 Phase 1Activity Title:

Project Number:

R2 - DR13-06

Project Title:

Acquisition

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

Funds will be used to acquire and demolish five houses located in the floodplain that were impacted by Hurricane Sandy.

Location Description:

Countywide, Allegany County

Project underway but no significant progress made to date.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Allegany County, MD

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,260.00

Slums and Blight Charles County MD

Total Projected Budget from All Sources

Match Contributed

$84,260.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-80

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition of relocation properties Under Way

Activity Description:

Funds will be used to acquire and demolish a house located in the floodplain that has suffered repetitive flood damage.

Location Description:

6425 Warren C. Eller Drive, La Plata, 20646

Project underway but no significant progress made to date.

Activity Progress Narrative:

Charles County- Acq. R2 Phase 1Activity Title:

Project Number:

R2 - DR13-06

Project Title:

Acquisition

$0.00$0.00Charles County MD

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-07 / Waterway ImprovementsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$326,200.00

Low/Mod Garrett County

Total Projected Budget from All Sources $326,200.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-85

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

N/A

09/27/2015

$0.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Garrett County Water Way Imp R2 Phase 1Activity Title:

Project Number:

R2 - DR13-07

Project Title:

Waterway Improvements

$0.00$0.00Garrett County

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

Funds will be used to dredge the river and remove debris to prevent flooding and the impact of high water in accordance with
recommendations from the Army Corps of Engineers.

Location Description:

Potomac River, Kittmiller, 21538

Project underway but no significant progress made to date.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-90

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/27/2015

$0.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Funds will be used for the design to construct new breakers off barrier islands to protect the City of Crisfield from flooding due
to storm surge and high waves.  The funding will be used as the required match for funding from the US Army Corps of
Engineers.

Location Description:

Great Point-Tangier Sound off the coast of the City of Crisfield.

Project underway but no significant progress made to date.

Activity Progress Narrative:

Somerset Waterway Imp- R2 Phase 1Activity Title:

Project Number:

R2 - DR13-07

Project Title:

Waterway Improvements

$0.00$0.00Somerset County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,000.00

Urgent Need Somerset County

Total Projected Budget from All Sources

Match Contributed

$25,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-94

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Funds will be used to study the construction of a jetty in the Rhodes Point area off the coast of Smith Island to protect against
flooding and erosion.  The CDBG funding will be used as the required match for funding from the US Army Corps of Engineers.

Location Description:

Rhodes Point, Smith Island

Project underway but no significant progress made to date.

Activity Progress Narrative:

Somerset Waterway Imp-Urgent Need- R2 Phase 1Activity Title:

Project Number:

R2 - DR13-07

Project Title:

Waterway Improvements

$0.00$0.00Somerset County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-08 / Infrastructure ImprovementsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$561,500.00

Low/Mod Somerset County

Total Projected Budget from All Sources $561,500.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-92

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Drainage Imps-Somerset County-R 2 Phase 1Activity Title:

Project Number:

R2 - DR13-08

Project Title:

Infrastructure Improvements

$0.00$0.00Somerset County

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

Funds will be used to make nessesary improvements to roadways and ditches to eliminate flooding.

Location Description:

Countywide

Project underway but no significant progress made to date.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$122,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$122,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-93

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/27/2015

$0.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds will be used for improvements to the lift station which include the construction of a four foot high concrete wall and the
installation of a waterproof gate.

Location Description:

Cove Street, Crisfield

Project underway but no significant progress made to date.

Activity Progress Narrative:

Somerset County Utility Imp R2 Phase 1Activity Title:

Project Number:

R2 - DR13-08

Project Title:

Infrastructure Improvements

$0.00$0.00Somerset County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,339,500.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$1,339,500.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-96

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/27/2015

$0.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Funds will be used to repair and resurface streets within the City of Crisfield.

Location Description:

Citywide, Crisfield

Project underway but no significant progress made to date.

Activity Progress Narrative:

Somerset County Street Repavement R2 Phase 1Activity Title:

Project Number:

R2 - DR13-08

Project Title:

Infrastructure Improvements

$0.00$0.00Somerset County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-10 / Removal of Slum/BlightProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,000.00

Slums and Blight Somerset County

Total Projected Budget from All Sources $35,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-97

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Somerset County Slum & Blight Rem R2 Phase 1Activity Title:

Project Number:

R2 - DR13-10

Project Title:

Removal of Slum/Blight

$0.00$0.00Somerset County

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

Funds will be used to acquire and demolish vacant, blighted property located in the floodplain.

Location Description:

11847 Somerset Avenue, Princess Anne 21853

Project underway but no significant progress made to date.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-11 / PlanningProject # / Title:

Grantee Activity Number:

Activity Status:

R2 - DR13-240378-98

Activitiy Category:

Planning Under Way

Housing Study-Somerset-R2 Phase 1Activity Title:

Project Number:

R2 - DR13-11

Project Title:

Planning
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Projected Start Date:

Benefit Type:

Overall

$75,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Funds will be used to hire a consultant to assess and determine the feasibility of relocating the Housing Authority from its
existing location in the floodplain to a safer location.

Location Description:

Townwide, Crisfield, MD.

Project underway but no significant progress made to date.

Activity Progress Narrative:

$0.00$0.00Somerset County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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